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Baseline ScheduleBaseline Schedule 143 143 0 0% 0 09-Oct-14 17-Jun-15

A1000 Start Project 0 0 0 0% 12 09-Oct-14

A1010 Perform Clearing & Grubbing 5 5 0 0% 5 20-Oct-14 24-Oct-14

A1020 Mobilization 2 2 0 0% 0 03-Nov-14 04-Nov-14

A1040 Remove Structures & Obstructions 0+00 to 2+00 Easement 2 2 0 0% 0 04-Nov-14 05-Nov-14

A1030 Install E & S Controls 3 3 0 0% 124 05-Nov-14 10-Nov-14

A1050 Construct Storm Sewer Outlet System 0+00 to 2+00 Easement 6 6 0 0% 0 06-Nov-14 17-Nov-14

A1060 Construct Sanitary Sewer Mainline 1+06 to 7+56 Thornapple 6 6 0 0% 0 18-Nov-14 26-Nov-14

A1070 Backfil & Compact Trench 0+00 to 2+00 Easement 7 7 0 0% 0 18-Nov-14 28-Nov-14

A1100 Construct Watermain 0+00 Thornapple to 23+63 Meadowood 10 10 0 0% 0 28-Nov-14 15-Dec-14

A1130 Construct Watermain 46+19 to 30+00 Eastgate 6 6 0 0% 0 16-Dec-14 24-Dec-14

A1090 Construct Sanitary Sewer Mainline 7+56 Meadowood to 65+12 Eastgate 26 26 0 0% 0 29-Dec-14 11-Feb-15

A1120 Construct Catch Basins 26 26 0 0% 0 29-Dec-14 11-Feb-15

A1140 Test & Chlorinate Watermain 5 5 0 0% 0 29-Dec-14 06-Jan-15

A1080 Construct Sanitary Laterals 23 23 0 0% 0 12-Jan-15 18-Feb-15

A1110 Peform Storm Spot Repair & Catch Basins 8 8 0 0% 0 12-Feb-15 25-Feb-15

A1150 Install Water Services 11 11 0 0% 0 19-Feb-15 10-Mar-15

A1200 Test Sanitary Sewer 5 5 0 0% 0 11-Mar-15 18-Mar-15

A1160 Perform Pavement Repair & Drive Reconstruction Thornapple 8 8 0 0% 0 19-Mar-15 01-Apr-15

A1180 Construct Bike Trail 5 5 0 0% 0 02-Apr-15 09-Apr-15

A1210 Raise & Adjust Structures 4 4 0 0% 0 13-Apr-15 16-Apr-15

A1220 Perform Grading 8 8 0 0% 0 20-Apr-15 30-Apr-15

A1170 Place Cold Recycled Bituminous Base 5 5 0 0% 1 01-May-15 07-May-15

A1190 Place Asphalt Intermediate Course 3 3 0 0% 0 11-May-15 13-May-15

A1230 Remove & Prep Drives 5 5 0 0% 0 14-May-15 21-May-15

A1240 Place Asphalt Surface Course 3 3 0 0% 0 26-May-15 28-May-15

A1250 Perform Drive Reconstruction 10 10 0 0% 0 29-May-15 15-Jun-15

A1260 Place Topsoil Seeding & Mulching 8 8 0 0% 0 04-Jun-15 17-Jun-15

A1270 Perform Punch List 8 8 0 0% 0 04-Jun-15 17-Jun-15

A1280 End Project 0 0 0 0% 0 17-Jun-15
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  Baseline Schedule AA 0.0.1 Mayfield - Meadowood & Eastgate

DiGioia Suburban Excavating, LLC 

Data Date: 09-Oct-14 

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Date Revision Checked Approved

15-Oct-14 AA 0.0.1 Baseline rbc
 

Contractor:  _______________________________________  Date:  ______________

Owner:  __________________________________________  Date:  ____________ © 

Oracle Corporation


