
 
 
 

MINUTES OF THE FINANCE CAUCUS MEETING 
Monday, June 3, 2013 – 7:30 p. m. 

Main Conference Room – Mayfield Village Civic Center 
 

 
 
The Finance Committee meeting was held on Monday, June 3, 2013, in the Main Conference 
Room at the Mayfield Village Civic Center.  Mr. Marrie called the meeting to order at 7:30 p.m.  
 
 Present:  Mr. Marrie and Mr. Marquardt 
 
 Also Present:  Mrs. Cinco, Mrs. Mills, Mr. Wynne, Chief Edelman, 
    Mr. Metzung, Mr. Marrelli, Mr. Thomas, 
    Interim Chief Carcioppolo, Mr. Cappello, 
    Mr. McKnight, Ms. Wolgamuth and Mrs. Betsa 
 
 
1. Volunteer Appreciation Event (not to exceed $7,500) 
 
Ms. Wolgamuth reported, we have scheduled this for Friday, August 2nd.  I think everyone really 
enjoyed the band last year for the Mardi Gras.  One of the main things they do is blues, so I 
suggested a Blues and Barbecue theme and everyone seems to like that.  The amount is the same 
as last year.    
 
Mr. Marrie asked, any questions?  There were none. 
 
 
2. Fire Station Mold Issue 
 
Mr. Wynne reported, we have had health issues with some of our full and part-time firefighters 
over at the station.  We had a company called Auburn Environmental back in February do a 
study and they found we have a mold issue caused by the roof not being properly ventilated.  We 
went out and got quotes to have the mold remediated, duct work wrapped and ceiling tiles 
replaced.  These items are on the Special Meeting agenda this evening. We are asking for 
approval to begin the process to move forward. 
 
Mr. Marrie stated, for what it’s worth, the total on the four items is $19,465.69.  Any questions? 
There were none.  Mr. Marrie stated, we will move it on to the Special Meeting tonight then.  If 
it is passed, they can get moving on it tomorrow especially because of the health. 
 
3. Sports Field Restrooms 
 
Mr. Marrie stated, this was discussed this evening in Safety and Service. 
 
Mr. Marrelli reported, the bids came in. The low bid for the building itself was $260,000.  The 
low bid for the utilities was $64,500.  As you can see from the memo, and I am not going to take 
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credit for the memo because Diane did most of it, Progressive has volunteered to step up and do 
the pavilion part of it which is going to be the pavers and the landscaping and the picnic area.  
This is in their front yard. When the design was done, it was done with the idea that it has to 
blend and not look like an outhouse in their front yard which it doesn’t, if you see the diagram.   
 
At this point, we have a low bid of $260,000 and $64,000. We need authorization to enter into 
this contract if Council chooses to go ahead with the soccer field project. 
 
Mr. Marrie asked, do you want this to just move on to Finance which is not until two weeks from 
now? 
 
Mr. Marrelli replied, I would like to have it moved in to the agenda tonight. 
 
Mr. Marrie asked, the Special Meeting? 
 
Mr. Marrelli replied, why not?  Sooner is better. Any time we can get to get started, I would like 
to have it. 
 
Mr. Marquardt asked, when did this pavilion get introduced?  It’s the first time I have seen it. 
 
Mr. Metzung replied, the pavilion has always been discussed as an additional item. 
 
Mr. Marquardt stated, it’s never been shown to Council in any kind of documentation. 
 
Mr. Metzung replied, we never anticipated, when we looked originally, and this goes back to the 
moving of the trailer, we talked about getting restrooms up there and at some point you put a 
pavilion up there of some sort so people have somewhere to hang out.  I don’t think anybody 
looked at doing one massive project at any one given time. The bathrooms were always the 
focus. We needed to just take care of that piece. 
 
Mr. Marquardt stated, like I said, it’s never been introduced to Council on any kind of 
documentation. 
 
Ms. Wolgamuth stated, it was in the drawings when we took it to the Rec Board. There was also 
a memo to Planning and Zoning. Those were all attached to that. I believe that they have been on 
since the beginning. 
 
Mr. Marquardt stated, there was never anything presented to Council as far as a pavilion in this.  
I don’t think that this is a contribution to the restrooms from Progressive. This is an added 
feature that was not in your original planning. 
 
Ms. Wolgamuth stated, we did it as an alternate because we didn’t know it was something we 
would want to do. 
 
Mr. Marrelli stated, we don’t have to do it at all. We can just put the building out there. 
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Mr. Marrie asked, what was Progressive paying for? The pavilion? 
 
Mr. Marrelli stated, yes. 
 
Mr. Thomas added, it’s about $80,000. 
 
Mr. Marrie stated, I don’t understand. If Progressive is willing to do that, the pavers, etc., why 
would we not? 
 
Mr. Marrelli stated, I don’t know why we would care.  If they are going to pay for it, who cares? 
 
Mr. Marquardt stated, well the issue is that this has been billed for weeks now, months now, that 
Progressive was going to contribute to these restroom facilities and they are not. They are buying 
the pavilion. They are not contributing to the restroom facilities. 
 
Ms. Wolgamuth stated, they did say they were not willing to cut us a check to help pay for the 
restrooms but they did want to participate and their participation is using their crews and their 
people to build something.  From the beginning that was always my understanding. 
 
Mr. Marquardt stated, that’s not again been communicated to Council on that matter.  The 
impression from the communications to Council is that Progressive was contributing to the 
restroom facilities. 
 
Ms. Wolgamuth stated, I can go back and pull the memos.  I don’t remember exactly what was 
said.  
 
Mr. Marquardt stated, see if it was said in Council. 
 
*(See footnote at conclusion of discussion of this item) 
 
Mr. Marrie stated, I thought it was said in Council that they were going to contribute to the 
project.  I don’t think they ever said individually what. 
 
Mr. Marquardt stated, there was never a definition of the project as including a pavilion either. 
 
Mr. Marrelli asked, when have we ever built anything and not put landscaping around it or an 
accessway to get to it?  That’s all part of it. 
 
Mr. Thomas added, that trailer originally was going to have viewing for about 60 or some people 
in the trailer. That was originally the thought. This is basically replacing the trailer.  It’s a picnic 
shelter. 
 
Mr. Marrelli asked, what is Council’s impression of the project? 
 
Mr. Marquardt replied, that it’s a restroom facility. 
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Mr. Marrelli asked, did you see pictures of it?  Did you see a site plan? 
 
Mr. Marquardt replied, I saw pictures of the building.   
 
Mr. Marrelli asked, like these? 
 
Mr. Marquardt replied, I saw a drawing of the building. 
 
Mr. Marrelli asked, did you see this picture with the pavilion or the picture without the pavilion? 
 
Mr. Marquardt replied, I don’t recall seeing that picture with the pavilion. 
 
Mr. Marrelli stated, I am surprised that you didn’t know about the rest of the project. We never 
build anything without putting landscaping around it. 
 
Mr. Marquardt stated, I would expect that.   
 
Mr. Marrelli stated, it turns into landscaping and a patio.  It never stops.  It always gets better and 
bigger.   
 
Mr. Thomas stated, it certainly will be used. 
 
Mr. Marquardt stated, the budgeting was for the restroom facilities. 
 
Mr. Marrelli replied, correct. 
 
Mr. Marrie stated, it still is.  Mrs. Cinco agreed. 
 
Mr. Marquardt stated, but I am saying, that’s what set the expectation for the facility was the 
budgeting. 
 
Mr. Marrelli stated, the $260,000, they are not giving us any money towards the $260,000. 
 
Mr. Marquardt stated, that’s my issue. 
 
Mr. Marrelli stated, that’s your point.  You are correct if you want to look at it that way.  We are 
looking at $260,000, $64,000, that’s utilities and the building, then if you add the landscaping 
and the pavilion and everything, that’s another $80,000. 
 
Mr. Marquardt asked, was that in the budget? 
 
Mr. Marrelli replied, no. 
 
Mr. Marquardt stated, okay, that’s my issue. 
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Mr. Marrelli stated, we are not paying for it. 
 
Mr. Marquardt stated, it doesn’t matter.  It was not in the budget.  It was presented that 
Progressive was contributing to this. The impression was they were contributing toward what we 
had budgeted. What was defined as the project. 
 
Mr. Marrelli asked Mr. Marrie, was that your impression? 
 
Mr. Marrie replied, no. That’s not my impression.  Mrs. Cinco agreed. 
 
Mr. Marrelli stated, then go back and see what was said, I guess.  Maybe it was just the wrong 
impression. 
 
Mr. Marrie stated, I always thought they were going to contribute to the project.  Period.  At that 
point we didn’t know what that was. 
 
Mr. Marquardt stated, I knew that the project was budgeted for $300,000.  That is the way the 
project is defined. 
 
Ms. Wolgamuth stated, we really didn’t know until last week exactly what Progressive was 
going to commit to.  I called and said we have gotten our bids, we want to go to Council. Can I 
get you to commit so I can tell them what you are going to be willing to do?  At that point, he 
said, we will do the pavilion, we will do the paved terrace and we will do landscaping.  I didn’t 
want to push them too hard before then to commit. 
 
Mr. Marrelli stated, it’s value added.  It’s hair splitting to go back and say they are part of it, they 
are not part of it, they are paying for the building or they are not paying for the building. 
 
Mr. Marquardt stated, I think it should be as clear to Council if it’s being made to Progressive. 
 
Mr. Marrelli replied, okay. That’s easy enough. 
 
Mr. Marquardt continued, since we did say Progressive is approving this project. 
 
Mr. Marrie asked, Bill, you are not against them building a pavilion and paying for the pavers? 
 
Mr. Marquardt replied, I am against the way this thing has been handled.  It’s been misleading. I 
will make that determination next meeting when we vote on this.  This is not on the agenda 
tonight. 
 
Mr. Marrelli stated, no it’s not.  But if you are looking for the wording to change, what if they 
changed with the wording and just went with the budgeted items which we all agreed to and 
didn’t have a problem with and said Progressive is now adding part of it? 
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Mr. Marquardt stated, come on.  Let’s not talk semantics.  We understand what’s going on.  You 
understand what my position is. I voiced that. I think Council should be aware of the scope of the 
project, not be walked down the garden path that we are going to get Progressive’s contribution 
to the project that we budgeted and we are not. 
 
Mr. Marrie stated, if you want to break it down, I don’t have a problem with that. Go ahead and 
do it.  But I certainly wouldn’t turn Progressive down. 
 
Mr. Marrelli stated, the scope is three items.   It’s the pavilion.  It’s the building. It’s the 
landscaping. 
 
Mr. Metzung added, the walkway. 
 
Mr. Marrelli stated, that’s part of the pavers.  I am calling it the landscaping. 
 
Mr. Marrie suggested, present it to Council as Bill wants then so everyone knows exactly what it 
is then.   Let’s do it that way.  Any other questions? 
 
Ms. Wolgamuth stated, I don’t understand, presented how? 
 
Mr. Marrie replied, Bill is saying it wasn’t presented that Progressive was going to put in 
basically what we were talking about the project at that time which was the restrooms. 
 
Mr. Marrelli added, he wants it clarified. 
 
Mr. Marrie continued, he wants it clarified that Progressive is, correct me if I am wrong, he 
wants Council to know that this is the project cost for the restrooms. This is the cost for the 
utilities and Progressive is not giving us money for that part of it. 
 
Ms. Wolgamuth asked, is that different from what the current memo says?  That’s what we 
reported in the current memo.  
 
Mr. Marquardt replied, I am saying that this has been going on for months. We set a budget 
based on the restroom facility. There was nothing talked about in that budget relative to what 
Progressive is giving us. The understanding since then was that Progressive was contributing to 
the budgeted project.  They are not. They are contributing an extra item that was not in the 
budgeted project. That’s my issue. 
 
Ms. Wolgamuth asked, Mr. Wynne, what was in the budget? 
 
Mr. Wynne replied, we budgeted $300,000. 
 
Ms. Wolgamuth asked, is that only for restrooms?  Or is that for the project? 
 
 
Mr. Wynne replied, the project.  It was primarily to cover the restrooms and the utilities. 



Minutes of the Finance Caucus Committee Meeting 
Monday, June 3, 2013 
Page 7 
 
 
Ms. Wolgamuth stated, until the bids came in, we didn’t know how much that $300,000 would 
cover. We kind of hoped that it would cover both buildings. That didn’t happen until we got the 
bid numbers back. We couldn’t know how that would wind up with the budget numbers until we 
went out to bid. 
 
Mr. Marquardt stated, the scope of the project was the restrooms.  It didn’t include the rest of this 
stuff.  It didn’t include the pavilion. 
 
Ms. Wolgamuth stated, the plan always did.  We planned to do it as an alternate.   
 
Mr. Marquardt stated, it wasn’t presented in any way, shape or form, the pavilion portion of it. 
When the budget was set, it was a restroom.  I don’t want to keep going around and around on 
this thing. I have explained myself.  I think that it’s pretty clear. 
 
Ms. Wolgamuth stated, we are only asking that the Village cover the cost of the restroom. 
 
Mr. Marquardt stated, I understand that.  I am talking about the fact that it was misleading to say 
that Progressive was contributing to the budgeted project when they are not. 
 
Ms. Wolgamuth stated, we never said to the budgeted project. We never said that. 
 
Mr. Marquardt stated, that was the impression that was given.  
 
Ms. Wolgamuth stated, that was the impression you had that these people are saying they didn’t 
have. 
 
Mr. Marquardt stated, that’s fine. We will see how many other Council do. 
 
Ms. Wolgamuth asked, so how do we clarify it?  I am not sure how to clarify it. 
 
Mr. Marquardt stated, it’s already clarified.  I understand it. I‘m saying I don’t like the way it 
was done.  That if you are going to be as clear to Progressive as you are with Council, that’s one 
thing. But it wasn’t as clear to Council as you are presenting it to Progressive. 
 
Mr. Thomas stated, I don’t think we had that information from Progressive. We literally found 
out last week after all the bids came in, then we were able to present something. 
 
Mr. Marquardt stated, let’s just present it to Council. Everything I have to say has been said.  
 
Mr. Marrelli stated, the main thing is you know where the numbers are. 
 
Mr. Marrie stated, make sure when it goes to Council that it is broken down into three things so 
everyone knows individually what they are. The two budgeted items are this, they are less than 
what we had proposed, and the third item is coming from Progressive.  Let’s move on. Call it 
whatever you want.  I don’t care.  But I’m certainly not going to turn it down. 
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_________________________________ 
*Supplement following Finance Caucus meeting of June 3, 2013: 

The Council Packet dated Feb 22, 2013 included a Memorandum from Mayor 
Rinker regarding the Sport Field Restrooms.  This Memo was addressed to the 
Planning & Zoning Commission and copied to members of Council, Department 
Heads, the Architectural Review Board and the Recreation Board.  Attached to 
this Memo were proposed site plans and design elevations for both fields, 
including pavilion designs and placement.  In addition, the Memo stated that 
Progressive Insurance has “offered to donate labor and materials in support of 
this project” at the soccer field.  Subsequently, at the March 4, 2013 Council 
Caucus meeting, there was discussion about pavilions being part of the project 
and the extent of Progressive’s likely participation.  An update was also provided 
where it was reported that unofficially they [Progressive] are interested in 
contributing to building a pavilion at the soccer fields.  (see, p. 2 of the Finance 
Caucus Committee Minutes of May 6, 2013).  Council Packets and Meeting 
Minutes can be found at www.mayfieldvillage.com. 

 
4. 2013 Road Program – Change Order 

 
Mr. Metzung reported, we have experienced a great deal more concrete slab replacement as part 
of the project. As the memo indicated, Tom’s numbers show that we spent $135,000 more in slab 
replacement than anticipated. Some of it has to do with just more concrete. Some of it has to do 
with the fact that we made areas thicker and some of it is that we had to dig out some of the base 
and put some new base down.  It’s certainly a significant number.  Not a number that we have 
run into in the past two projects.  The concrete in this area was much more brittle and some of it 
was horrendous. 
 
Mr. Marrie asked, it’s the oldest of all, isn’t it? 
 
Mr. Metzung replied, it is.  The things we saw when they tore the cement off, you can see where 
there were organics in the ground, a tree laying there and they poured concrete over it. That’s the 
kind of stuff that is really not forgivable. 
 
Mr. Cappello added, in certain sections we found that were contributing part of the problem. 
After we ground the inch and a half of concrete off and saw cut some of the areas which we 
marked, when the trucks are driving over it, the slabs just started disintegrating. Those 
compounded the problem. Again, for whatever reason, no under drains were installed at 
Oakwood. We installed those. We had to replace some aprons to get drains in.  The amount of 
undercut we did at  Oakwood was really significant. We had to take out approximately six inches 
to a foot of the bad material and put back premium material. Those are some of the areas. At this 
point today we are done with the base repair. 
 
Mr. Metzung stated, we don’t want to get in a position where we have no more contingency 
money if something comes up and we have to delay the project because we can’t move forward. 
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Mr. Marrie asked, do you want to go to Council for the $104,000? 
 
Mr. Marquardt asked, that first item, $250,000 for 700 square yards, they actually did 730 and 
the actual cost was 40.  How did that happen? 
 
Mr. Cappello replied, what we ended up doing, there’s a portion of Sandalwood right by SOM 
which was so bad.  It’s right next to another concrete street. We were going to replace about 170 
feet of it. That was the third item down.  It was originally 500 square yards. When we got out 
there, we realized we had to do a little bit more and it ended up being 230 linear feet which 
ended up being close to the 662 square yards. That number went up about $9,000.  Now we will 
step back to the 5 ½ inch. As part of the other two jobs which we have done, all of the joints 
were deteriorating. We hopefully minimized the joint repair.  It worked really well at Aintree 
over here.  As we found out, after we did that, we were walking the streets and took larger 
sections.  The problem I had, when I got sections that were 60 feet, over 20 feet, we had 60, 80, 
couple hundred feet long.  We wanted to put in low transfer devices which are basically steel 
rods at each joint.  I have to thicken the pavement up to make that functional. We got a price 
from the contractor on those areas.  Instead of performing roughly 4700 square yards, we only 
did about 730.  The big number, the second item down, there was no original plan for that, we 
just modified that by making it thicker and adding heavier baskets. You can see that number is 
5167 square yards. So that’s something we actually built. That’s the difference between the first 
two items plus additional pavement.  
 
Mr. Marquardt stated, all I am comparing is 700 square yards for $250,000. 
 
Mr. Cappello stated, that’s 4700.  It’s a typographical error.  The difference is then, if you look at 
the total of these two items. 
 
Mr. Marquardt stated, I understand what you are saying, it just didn’t make any sense.  
 
Mr. Cappello clarified, it should be 4700.  As you can see, some of the other items that were not 
expected that were extra are the under drain and concrete walk, some concrete apron repair by 
Sandalwood and the undercut and backfill at a section of Oakwood. 
 
Mr. Wynne stated, even with the change order, it’s still coming in about $50,000 below what was 
budgeted for the construction cost. 
 
Mr. Cappello stated, hopefully by the end of the project, this number may actually be less. 
 
Mr. Marrie asked, any other questions? There were none. This matter will be passed on to 
Finance. 
 
5. Bid Results – Phase I Infrastructure Work at The Grove   
 
Mr. McKnight reported, we issued the documents for Phase I of infrastructure improvements 
which is essentially drainage improvements, a stage and an accessible walkway.  On May 21st we 
opened the bids. We had six bidders ranging from the low at $57,360 to a high of $71,302.00.   



Minutes of the Finance Caucus Committee Meeting 
Monday, June 3, 2013 
Page 10 
 
We had a second low bid of 58,360.00.  We are comfortable with the low bid number. We added 
a line item in the budget of $50,000.  The additional items we had were essentially a connecting 
walkway that led from the bike path back to the pool walkway and an accessible curb ramp at 
that location.  We also switched the specification from asphalt which was in the original estimate 
back in February to concrete pavement so you have 6 inch concrete pavement all the way in to 
the stage area.   
 
Mr. Marrie asked, why the change from asphalt to concrete? 
 
Mr. McKnight replied, we felt that was ultimately a better product.  In the long run, long term 
maintenance. 
 
Mr. Metzung added,  the additional work was going to be concrete.  That’s what it already is by 
the pool. It didn’t seem to be uniform to have asphalt. The additional down by the pool I asked 
for that to be added because that was not going to be in the original project, they thought maybe 
Service would be able to do that, but we have a contractor on-site doing that work. It totally 
makes sense to have it done by someone there doing the work.   
 
Mr. Marrie asked, will we be able to make the switch budget-wise and handle it? 
 
Mr. Wynne replied, we budgeted $50,000.  If Council approves going forward with the project, 
we will just have to amend the budget for the cost. Same as with the restrooms. When we went to 
budget planning for both projects, the restroom and this one, we conceptually knew what we 
wanted but we had no hard numbers until we went out to bid and got the bid results back. 
 
Mr. Marrie asked, any questions? Do we want to put this on the Special Meeting agenda tonight 
for a vote? 
 
Mr. McKnight replied, we would really prefer that. The issues we have is tentatively some 
special events later this summer. We need to get a jump on them with the weather.     
 
Mr. Marrie stated, since there’s no objection to it, I don’t see any reason not to. 
 
Mr. Marquardt asked, do we have a long term business plan as requested on The Grove? 
 
Ms. Wolgamuth replied, no. I have been speaking with Council President Buckholtz and Ron 
and I are putting together those numbers. As I tried to tell him, it’s not going to have a lot of 
going forward numbers until we figure out what the programming is going to be.  From my 
perspective, it’s very similar to the Community Room. We are trying to get a feel of what 
residents would like to see before we decide what the infrastructure is going to be. These 
infrastructure improvements we feel are going to need to be made no matter what the 
programming direction is.  It’s drainage. When he says stage, it’s really just a paver to define the 
area and an ADA walkway.  It’s nothing that you wouldn’t use no matter what the future of The 
Grove  programming is. 
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Mr. Marquardt would like to see a business plan on the long term. I asked for it on the first vote 
and it wasn’t there.  I won’t support it until it is there. 
 
Mr. Marrie stated, we will put it on Special tonight then and see what happens. 
 
6. Motion to go out to bid for sale of police vehicle and motorcycle 

 
Chief Edelman reported, these are two vehicles I am ready to sell.  One is the motorcycle we 
replaced last year.  It’s a 2004 Harley Davidson. The other is a 1999 Chevy pick-up that we got 
from the Fire Department a couple of years ago. It’s outlived its usefulness.   
 
Mr. Metzung added, Service will be piggybacking with two Ford Taurus’s that we replaced. 
 
Mr. Marrie stated, usually with a motorcycle, you get a pretty decent price for that. I  don’t know 
what you are going to get for the truck. Can the truck be used anywhere else? 
 
Chief Edelman replied, it’s beat up. 
 
Mr. Marrie replied, all right. Any objections to going out to bid? There were none.   
 
Mr. Marrie stated, okay. It’s a done deal. 
 
ANY OTHER MATTERS 
 
Mr. Marrie asked, any other matters?  There were none. 
 
There being no further business, the meeting adjourned at 8:00 p.m. 
 
Respectfully submitted, 
 
 
 
Mary E. Betsa, Clerk of Council 
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