

Eastgate/Meadowood Septic to Sanitary Sewer Conversion

FINAL PROJECT UPDATE

The sewer conversion project is now complete, except for some final “punchlist” items being addressed by DiGioia Suburban Excavating.

Homeowners can now advise their individual contractors to begin the permitting process to make lateral connections to the new sanitary sewer. A letter from the Board of Health to this effect will be delivered to you shortly.

In addition, a letter from the Village’s Clerk of Council regarding your tax assessment choices will be mailed after Council gives its final approval on November 16th. Please note that assessments will not take effect until December of 2016.

We know that this has been a long and difficult project and we thank you for your patience. We will continue to be available to assist you through the connection process.

If you have questions about making your lateral connections, please call the Building Department at 440-461-2213. Questions about the assessments can be directed to Finance Director Ron Wynne at 440-442-1762.

If you have any questions, please contact :
Village Engineer Tom Cappello at 216-731-6255 or
Service Director Doug Metzung at 440-442-5506 or
send an email to contactus@mayfieldvillage.com.